WPs activities	YEAR 1																
	2017			2018													
	oct	nov	dec	jan	feb	mar	apr	may	june	july	aug	sep	oct	nov	dec	jan	feb
	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M1	M2	M3	M4	M5
PREPARATION (WP1)						milestone						milestone					
1.1. Tunisian Consortium Meeting			event														
1.2. Consortium Meeting in EU		meeting															
1.3. Kick off meeting				event report													
1.4. Creation of a web-platform																	
DEVELOPMENT (WP2)						milestone						milestone					
2.1. Preparing survey						report											
2.2. Learning about market requirements								report									
2.3. Exposing and analyzing the universities/food industries relation																report	
DEVELOPMENT (WP3)												milestone					
3.1. The analysis of the current educational system and methodology							Teaching material Event										
3.2. Qualification of higher education										meeting							
3.3. Design and development of prototype virtual laboratories.																	
DEVELOPMENT (WP4)												milestone					
4.1. Implementing a professional integration unit (PIU)																	
4.2. Adapt a novel methodological approach to realise internship																	
4.3. new methodologies for students to research and apply for new jobs																	
DEVELOPMENT (WP5)						milestone						milestone					
5.1. Implantation of food technology					meeting												
5.2. Connecting FST university competencies and professionals																	
5.3. Developing new competences required																	
5.4. Bridges to innovation and student skills																	
DISSEMINATION & EXPLOITATION (WP6)						milestone						milestone					
6.1. Dissemination plan for the project																	
6.2. Virtual laboratories for FST																	
6.3. WEB site and PIU portal with database																	
6.4. Technologic platform for students,																	
6.5. Dissemination to Tunisian university																	
QUALITY (WP7)						milestone						milestone					
7.1. The quality control mechanisms																meetings report	
7.2. Analyzing regularly the results and enforcing readjustment methods when necessary																	
7.3. Internal and external quality control																	
MANAGEMENT (WP8)						milestone						milestone					
8.1. Minutes of the meetings																	
8.2. Project management procedures																	
8.3. Project activities reports are presented																	

YEAR 2							YEAR 3											
2019										2020								
mar	apr	may	june	july	aug	sep	oct	nov	dec	jan	feb	mar	apr	may	june	july	aug	sep	oct
M6	M7	M8	M9	M10	M11	M12	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	
milestone						milestone						milestone						milestone	
milestone						milestone						milestone						milestone	
	meeting																		
				design VL		platform VL	start adding material VL												Teaching material Product
milestone				Workshop		milestone						milestone						milestone	
				desing PIU					platform PIU		test PIU							product	
				design internship		internship procedure					test internship				product				
						start job market											Learning material Event Product		
milestone						milestone						milestone						milestone	
										product									
																		product	
milestone						milestone						milestone						milestone	
milestone						milestone						milestone						milestone	
																		meetings Report	
						virtual meeting			virtual meeting										
milestone						milestone						milestone						milestone	